

**REAL. TEXAS. ROADS
PROJECT SCHEDULE 2020-2024**

Printed 9/4/2020

STREET NAME	FROM	TO	PAVEMENT REHAB METHOD	EXPECTED CONSTRUCTION DURATION
ABSTON	TOPAZ	EMERALD	LOCALIZED FULL DEPTH REPAIR	11/1/2020 - 11/1/2021
AGNEW	BELTLINE	RUPARD	LOCALIZED FULL DEPTH REPAIR WITH POTENTIAL FOR ASPHALT OVERLAY	5/1/2022 - 5/1/2023
ALLEGHENY	PEACHTREE	APPALACHIA	LOCALIZED FULL DEPTH REPAIR	7/27/2020 - 7/27/2021
ALOHA	TOWN EAST	EASTBROOK	LOCALIZED FULL DEPTH REPAIR	11/1/2020 - 11/1/2021
AMY	CULDESAC	EMERALD	LOCALIZED FULL DEPTH REPAIR	11/1/2020 - 11/1/2021
ANDERS	JOHN GLENN	GUS THOMASSON	LOCALIZED FULL DEPTH REPAIR WITH ASPHALT OVERLAY	6/1/2021 - 6/1/2022
ANTHONY	TRADEWIND	BAMBOO	LOCALIZED FULL DEPTH REPAIR	11/1/2020 - 11/1/2021
APACHE	OSAGE	QUAPAW	LOCALIZED FULL DEPTH REPAIR	4/1/2020 - 1/1/2021
APPALACHIA	PEACHTREE	ALLEGHENY	LOCALIZED FULL DEPTH REPAIR	7/27/2020 - 7/27/2021
ARAPAHO	OSAGE	QUAPAW	LOCALIZED FULL DEPTH REPAIR	4/1/2020 - 1/1/2021
ASHLAND	PIONEER	EASTSIDE	LOCALIZED FULL DEPTH REPAIR WITH POTENTIAL FOR ASPHALT OVERLAY	5/1/2022 - 5/1/2023
ASHWOOD	OATES	LINHAVEN	LOCALIZED FULL DEPTH REPAIR	1/1/2022 - 1/1/2023
AVIS CIR	SPRING LAKE	SPRING LAKE	LOCALIZED FULL DEPTH REPAIR WITH POTENTIAL FOR ASPHALT OVERLAY	2/1/2022 - 2/1/2023
BAHAMAS	US 80	BAMBOO	LOCALIZED FULL DEPTH REPAIR	11/1/2020 - 11/1/2021
BAHAMAS CIR	CULDESAC	BAHAMAS	LOCALIZED FULL DEPTH REPAIR	11/1/2020 - 11/1/2021
BAMBOO	IH30	EMERALD	LOCALIZED FULL DEPTH REPAIR	11/1/2020 - 11/1/2021
BAMBOO	TOWN EAST	US 80	LOCALIZED FULL DEPTH REPAIR	11/1/2020 - 11/1/2021
BELHAVEN	BAKER	MOTLEY	LOCALIZED FULL DEPTH REPAIR WITH ASPHALT OVERLAY	6/1/2021 - 6/1/2022
BEVERLY HILLS	GALLOWAY	VILLAGE GREEN	LOCALIZED FULL DEPTH REPAIR	1/1/2022 - 1/1/2023
BIG BEND	YELLOWSTONE	GRINNELL	LOCALIZED FULL DEPTH REPAIR	1/1/2022 - 1/1/2023
BITTER ROOT	BRIDGER	CATSKILL	LOCALIZED FULL DEPTH REPAIR	7/27/2020 - 7/27/2021
BLACKFOOT	OSAGE	CULDESAC	LOCALIZED FULL DEPTH REPAIR	4/1/2020 - 1/1/2021
BLAIR	REESLING	FARRINGTON	LOCALIZED FULL DEPTH REPAIR WITH POTENTIAL FOR ASPHALT OVERLAY	10/1/2022 - 10/1/2023
BLUEFIELD	WOODLAWN	HERMITAGE	LOCALIZED FULL DEPTH REPAIR	7/27/2020 - 7/27/2021
BLUFFVIEW	O' HARE	BELTLINE	LOCALIZED FULL DEPTH REPAIR	2/1/2023 - 2/1/2024
BOCA RATON	LETA	IH635	LOCALIZED FULL DEPTH REPAIR	1/1/2022 - 1/1/2023
BODINE	COLLEGE	GROSS	MORE SCOPE DEVELOPMENT NEEDED TO DETERMINE METHOD	2/1/2023 - 2/1/2024
BORMAN	JOHN GLENN	GUS THOMASSON	LOCALIZED FULL DEPTH REPAIR WITH ASPHALT OVERLAY	6/1/2021 - 6/1/2022
BOXWOOD	GREEN CANYON	SUGARBERRY	LOCALIZED FULL DEPTH REPAIR	2/1/2023 - 2/1/2024
BRAZORIA	CHILDRESS	SHACKELFORD	LOCALIZED FULL DEPTH REPAIR WITH POTENTIAL FOR ASPHALT OVERLAY	10/1/2022 - 10/1/2023
BRIDGER	CULDESAC	LARAMIE	LOCALIZED FULL DEPTH REPAIR	7/27/2020 - 7/27/2021
BROOK MEADOW	LA PRADA	STROUD	LOCALIZED FULL DEPTH REPAIR	1/1/2022 - 1/1/2023
BROOKHOLLOW CT	GALLOWAY	CULDESAC	LOCALIZED FULL DEPTH REPAIR	11/1/2021 - 11/1/2022
BROWNFIELD	GALLOWAY	VIA DEL NORTE	LOCALIZED FULL DEPTH REPAIR	2/1/2023 - 2/1/2024
BRUNSWICK	FIELDING	MILITARY	LOCALIZED FULL DEPTH REPAIR	11/1/2021 - 11/1/2022
BRUSHWOOD	TRIPP	HOLLOWBEND	LOCALIZED FULL DEPTH REPAIR	11/1/2020 - 11/1/2021
BRUSHWOOD LN	BRUSHWOOD	CULDESAC	LOCALIZED FULL DEPTH REPAIR	11/1/2020 - 11/1/2021
BUTTON	VIA DEL NORTE	HUNTERS	LOCALIZED FULL DEPTH REPAIR	2/1/2023 - 2/1/2024
BYRD	EAST MEADOWS	AMY	LOCALIZED FULL DEPTH REPAIR	11/1/2020 - 11/1/2021
CALADIUM	EASTSIDE	SIERRA	LOCALIZED FULL DEPTH REPAIR WITH POTENTIAL FOR ASPHALT OVERLAY	5/1/2022 - 5/1/2023
CAMP DAVID	LUCILLE	MONTICELLO	LOCALIZED FULL DEPTH REPAIR	7/27/2020 - 7/27/2021
CANDISE	BRUTON	LORRAINE	LOCALIZED FULL DEPTH REPAIR	11/1/2021 - 11/1/2022
CARMACK	DAVIS	COLLEGE	MORE SCOPE DEVELOPMENT NEEDED TO DETERMINE METHOD	2/1/2023 - 2/1/2024
CARVER	NEWSOME	PAZA	LOCALIZED FULL DEPTH REPAIR WITH POTENTIAL FOR ASPHALT OVERLAY	5/1/2022 - 5/1/2023
CATALINA	TOWN EAST	PARKSIDE	LOCALIZED FULL DEPTH REPAIR WITH ASPHALT OVERLAY	6/1/2021 - 6/1/2022
CATSKILL	PEACHTREE	JAMES EDWARDS	LOCALIZED FULL DEPTH REPAIR	7/27/2020 - 7/27/2021

**REAL. TEXAS. ROADS
PROJECT SCHEDULE 2020-2024**

Printed 9/4/2020

STREET NAME	FROM	TO	PAVEMENT REHAB METHOD	EXPECTED CONSTRUCTION DURATION
CHARLES	ANTHONY	BAMBOO	LOCALIZED FULL DEPTH REPAIR	11/1/2020 - 11/1/2021
CHIPPEWA	OSAGE	QUAPAW	LOCALIZED FULL DEPTH REPAIR	4/1/2020 - 1/1/2021
CHOCTAW	CULDESAC	SOUTH PARKWAY	LOCALIZED FULL DEPTH REPAIR	7/27/2020 - 7/27/2021
CLUB CREST	LA PRADA	GLENMORE	LOCALIZED FULL DEPTH REPAIR	11/1/2021 - 11/1/2022
CLUB ESTATE	OATES	IH635	LOCALIZED FULL DEPTH REPAIR	1/1/2022 - 1/1/2023
COLBY	CHOCTAW	CULDESAC	LOCALIZED FULL DEPTH REPAIR	7/27/2020 - 7/27/2021
COLLEGE	GALLOWAY	LINDSEY	MORE SCOPE DEVELOPMENT NEEDED TO DETERMINE METHOD	2/1/2023 - 2/1/2024
COLONIAL	SEA PINES	OCEAN REEF	LOCALIZED FULL DEPTH REPAIR	1/1/2022 - 1/1/2023
CORKWOOD	HARDWOOD	LONG CANYON	LOCALIZED FULL DEPTH REPAIR	2/1/2023 - 2/1/2024
CORYELL	CULDESAC	BRAZORIA	LOCALIZED FULL DEPTH REPAIR WITH POTENTIAL FOR ASPHALT OVERLAY	10/1/2022 - 10/1/2023
COURTLAND	PLACID	OLYMPIA	LOCALIZED FULL DEPTH REPAIR	6/1/2023 - 6/1/2024
COURTLAND PL	COURTLAND	CULDESAC	LOCALIZED FULL DEPTH REPAIR	6/1/2023 - 6/1/2024
CRANSTON	DEVONSHIRE	PARKMONT	LOCALIZED FULL DEPTH REPAIR WITH POTENTIAL FOR ASPHALT OVERLAY	10/1/2022 - 10/1/2023
CULBERSON	CHILDRESS	CULDESAC	LOCALIZED FULL DEPTH REPAIR WITH POTENTIAL FOR ASPHALT OVERLAY	10/1/2022 - 10/1/2023
CUMBERLAND	BAKER	MOTLEY	LOCALIZED FULL DEPTH REPAIR WITH ASPHALT OVERLAY	6/1/2021 - 6/1/2022
DANBURY	SH 352	MILITARY	ASPHALT RECLAMATION	11/1/2021 - 11/1/2022
DARIEN	RIDGEFIELD	MILITARY	ASPHALT RECLAMATION	11/1/2021 - 11/1/2022
DEL OAK	SPRING LAKE	EDGEMONT	LOCALIZED FULL DEPTH REPAIR WITH POTENTIAL FOR ASPHALT OVERLAY	2/1/2022 - 2/1/2023
DEL RIO	WILDERNESS	OVERLAND	LOCALIZED FULL DEPTH REPAIR	4/1/2021 - 10/1/2021
DERBY	SH 352	MILITARY	ASPHALT RECLAMATION	11/1/2021 - 11/1/2022
DESCO DRIVE	GREENLEAF	KEARNEY	RECONSTRUCTION	9/1/2021 - 2/28/2022
DEVONSHIRE	SHACKLEFORD	GALLOWAY	LOCALIZED FULL DEPTH REPAIR WITH POTENTIAL FOR ASPHALT OVERLAY	10/1/2022 - 10/1/2023
DORAL	SEA PINES	OCEAN REEF	LOCALIZED FULL DEPTH REPAIR	1/1/2022 - 1/1/2023
DOUGLAS	POTTER	MAGNOLIA	ASPHALT RECLAMATION	2/1/2021 - 2/1/2022
DOWNING	TOWN EAST	WARWICK	LOCALIZED FULL DEPTH REPAIR WITH POTENTIAL FOR ASPHALT OVERLAY	10/1/2022 - 10/1/2023
EASTBROOK	ANTHONY	BAKER	LOCALIZED FULL DEPTH REPAIR	11/1/2020 - 11/1/2021
EASTBROOK	BAKER	MOTLEY	LOCALIZED FULL DEPTH REPAIR WITH ASPHALT OVERLAY	6/1/2021 - 6/1/2022
EASTBROOK CIR	CULDESAC	EASTBROOK	LOCALIZED FULL DEPTH REPAIR	11/1/2020 - 11/1/2021
EASTERN HEIGHTS	CARTWRIGHT	SIERRA	LOCALIZED FULL DEPTH REPAIR WITH POTENTIAL FOR ASPHALT OVERLAY	5/1/2022 - 5/1/2023
EASTSIDE	EASTERN HEIGHTS	SIERRA	LOCALIZED FULL DEPTH REPAIR WITH POTENTIAL FOR ASPHALT OVERLAY	5/1/2022 - 5/1/2023
EBRITE	DAVIS	HOLLEY PARK	MORE SCOPE DEVELOPMENT NEEDED TO DETERMINE METHOD	2/1/2023 - 2/1/2024
ECTOR	HARDEMAN	CULDESAC	LOCALIZED FULL DEPTH REPAIR WITH POTENTIAL FOR ASPHALT OVERLAY	10/1/2022 - 10/1/2023
EDGEMONT	CULDESAC	SPRING LAKE	LOCALIZED FULL DEPTH REPAIR WITH POTENTIAL FOR ASPHALT OVERLAY	2/1/2022 - 2/1/2023
EDWARDS CHURCH	CLAY MATHIS	HYACINTH	LOCALIZED FULL DEPTH REPAIR	7/1/2020-10/1/2020
ELLINGTON	PARKMONT	CRANSTON	LOCALIZED FULL DEPTH REPAIR WITH POTENTIAL FOR ASPHALT OVERLAY	10/1/2022 - 10/1/2023
EMERALD	AMY	BAMBOO	LOCALIZED FULL DEPTH REPAIR	11/1/2020 - 11/1/2021
FALLS CHURCH	WOODLAWN	HERMITAGE	LOCALIZED FULL DEPTH REPAIR	7/27/2020 - 7/27/2021
FARRINGTON	REESLING	DEVONSHIRE	LOCALIZED FULL DEPTH REPAIR WITH POTENTIAL FOR ASPHALT OVERLAY	10/1/2022 - 10/1/2023
FERNWOOD	MONTICELLO	SPRINGBROOK	LOCALIZED FULL DEPTH REPAIR	11/1/2021 - 11/1/2022
FIELDING	SH 352	MILITARY	LOCALIZED FULL DEPTH REPAIR WITH ASPHALT OVERLAY	11/1/2021 - 11/1/2022
FLAMINGO	EAST MEADOWS	BAHAMAS	LOCALIZED FULL DEPTH REPAIR	11/1/2020 - 11/1/2021
FLAMINGO	LAGOON	BAMBOO	LOCALIZED FULL DEPTH REPAIR	11/1/2020 - 11/1/2021
FLAMINGO	BAHAMAS	LAGOON	LOCALIZED FULL DEPTH REPAIR	7/1/2021 - 7/1/2022
FLAMINGO CT	CULDESAC	FLAMINGO	LOCALIZED FULL DEPTH REPAIR	11/1/2020 - 11/1/2021
FLEET	SH 352	SAM HOUSTON	ASPHALT RECLAMATION	3/1/2021 - 3/1/2022
FLORENCE	KIMBROUGH	WELCH	ASPHALT RECLAMATION	3/1/2021 - 3/1/2022

**REAL. TEXAS. ROADS
PROJECT SCHEDULE 2020-2024**

Printed 9/4/2020

STREET NAME	FROM	TO	PAVEMENT REHAB METHOD	EXPECTED CONSTRUCTION DURATION
FULTON	TOWN EAST	STAFFORD	LOCALIZED FULL DEPTH REPAIR WITH ASPHALT OVERLAY	6/1/2021 - 6/1/2022
GAGEWAY	GALLOWAY	VIA DEL NORTE	LOCALIZED FULL DEPTH REPAIR	2/1/2023 - 2/1/2024
GAGEWAY CIR	GAGEWAY	CULDESAC	LOCALIZED FULL DEPTH REPAIR	2/1/2023 - 2/1/2024
GIBSON	COLLEGE	GROSS	MORE SCOPE DEVELOPMENT NEEDED TO DETERMINE METHOD	2/1/2023 - 2/1/2024
GLACIER CT	GRINNELL	CULDESAC	LOCALIZED FULL DEPTH REPAIR	1/1/2022 - 1/1/2023
GLENEAGLE	OATES	LETA	LOCALIZED FULL DEPTH REPAIR	1/1/2022 - 1/1/2023
GLENMORE	STONEY GLEN	CULDESAC	LOCALIZED FULL DEPTH REPAIR	11/1/2021 - 11/1/2022
GLENRIDGE	SH 352	MILITARY	LOCALIZED FULL DEPTH REPAIR WITH ASPHALT OVERLAY	11/1/2021 - 11/1/2022
GOLDEN GROVE	TOWN EAST	CHOCTAW	LOCALIZED FULL DEPTH REPAIR	11/1/2021 - 11/1/2022
GONZALES	PANOLA	GALLOWAY	LOCALIZED FULL DEPTH REPAIR WITH POTENTIAL FOR ASPHALT OVERLAY	10/1/2022 - 10/1/2023
GREEN CANYON	GALLOWAY	VIA DEL NORTE	LOCALIZED FULL DEPTH REPAIR	2/1/2023 - 2/1/2024
GREEN CANYON	VIA DEL NORTE	O' HARE	LOCALIZED FULL DEPTH REPAIR	2/1/2023 - 2/1/2024
GREEN CANYON	O' HARE	SUGARBERRY	LOCALIZED FULL DEPTH REPAIR	2/1/2023 - 2/1/2024
GREENHILL	BAKER	MOTLEY	LOCALIZED FULL DEPTH REPAIR WITH ASPHALT OVERLAY	6/1/2021 - 6/1/2022
GREENLAND	ASHWOOD	LINHAVEN	LOCALIZED FULL DEPTH REPAIR	1/1/2022 - 1/1/2023
GRINNEL	NORTHWEST	VALLEY MILLS	LOCALIZED FULL DEPTH REPAIR	1/1/2022 - 1/1/2023
GROSS	CULDESAC (WEST OF LINDSEY)	WALKER	MORE SCOPE DEVELOPMENT NEEDED TO DETERMINE METHOD	2/1/2023 - 2/1/2024
GROVE	CULDESAC	MOUNT PLEASANT	LOCALIZED FULL DEPTH REPAIR WITH POTENTIAL FOR ASPHALT OVERLAY	2/1/2022 - 2/1/2023
GRUBB	GROSS	GALLOWAY	LOCALIZED FULL DEPTH REPAIR WITH ASPHALT OVERLAY	6/1/2021 - 6/1/2022
HAMDEN	WOODBIDGE	MILITARY	LOCALIZED FULL DEPTH REPAIR	11/1/2021 - 11/1/2022
HARDEMAN	CORYELL	GALLOWAY	LOCALIZED FULL DEPTH REPAIR WITH POTENTIAL FOR ASPHALT OVERLAY	10/1/2022 - 10/1/2023
HARDWOOD	BUTTON	O' HARE	LOCALIZED FULL DEPTH REPAIR	2/1/2023 - 2/1/2024
HARDWOOD	O'HARE	CORKWOOD	LOCALIZED FULL DEPTH REPAIR	2/1/2023 - 2/1/2024
HARVARD	ROYAL CREST	DESCO	RECONSTRUCTION	9/1/2021 - 2/28/2022
HARVESTER	HOLLOWBEND	BRUSHWOOD	LOCALIZED FULL DEPTH REPAIR	11/1/2020 - 11/1/2021
HASTINGS	CHOCTAW	WICHITA	LOCALIZED FULL DEPTH REPAIR	7/27/2020 - 7/27/2021
HAZEL	CULDESAC	VIRGIE JOE	LOCALIZED FULL DEPTH REPAIR WITH POTENTIAL FOR ASPHALT OVERLAY	5/1/2022 - 5/1/2023
HEARTHSTONE	DEAD END (SOUTH BLUFFVIEW)	DEAD END (NORTH BLUFFVIEW)	LOCALIZED FULL DEPTH REPAIR	2/1/2023 - 2/1/2024
HERMITAGE	SKYLINE	SOUTH PARKWAY	LOCALIZED FULL DEPTH REPAIR	7/27/2020 - 7/27/2021
HIGH PLAINS	DEL RIO	WILDERNESS	LOCALIZED FULL DEPTH REPAIR	4/1/2021 - 10/1/2021
HOCKLEY	CHILDRESS	CULDESAC	LOCALIZED FULL DEPTH REPAIR WITH POTENTIAL FOR ASPHALT OVERLAY	10/1/2022 - 10/1/2023
HOLLEY	GALLOWAY	LAKESIDE	ASPHALT RECLAMATION	8/31/2020 - 12/1/2020
HOLLEY PARK	EBRITE	WALKER	MORE SCOPE DEVELOPMENT NEEDED TO DETERMINE METHOD	2/1/2023 - 2/1/2024
HOLLOWBEND	TRIPP	QUAIL HOLLOW	LOCALIZED FULL DEPTH REPAIR	11/1/2020 - 11/1/2021
HUNTERS	GREEN CANYON	HARDWOOD	LOCALIZED FULL DEPTH REPAIR	2/1/2023 - 2/1/2024
HUTCHINSON	CORYELL	GALLOWAY	LOCALIZED FULL DEPTH REPAIR WITH POTENTIAL FOR ASPHALT OVERLAY	10/1/2022 - 10/1/2023
IVY	LA PRADA	LA PRADA	LOCALIZED FULL DEPTH REPAIR	11/1/2021 - 11/1/2022
JADE	ABSTON	BAMBOO	LOCALIZED FULL DEPTH REPAIR	11/1/2020 - 11/1/2021
JAMES EDWARDS	CATSKILL	MEADOWBROOK	LOCALIZED FULL DEPTH REPAIR	7/27/2020 - 7/27/2021
JAMILIA CT	ROCKCLIFF	CULDESAC	LOCALIZED FULL DEPTH REPAIR	6/1/2023 - 6/1/2024
JOHN GLENN	TOWN EAST	GUS THOMASSON	LOCALIZED FULL DEPTH REPAIR WITH ASPHALT OVERLAY	6/1/2021 - 6/1/2022
JULIAN	KESWICK	ROCKCLIFF	LOCALIZED FULL DEPTH REPAIR	6/1/2023 - 6/1/2024
KARNES	CHILDRESS	CULBERSON	LOCALIZED FULL DEPTH REPAIR WITH POTENTIAL FOR ASPHALT OVERLAY	10/1/2022 - 10/1/2023
KENNETH HOPPER	PEACHTREE	JAMES EDWARDS	LOCALIZED FULL DEPTH REPAIR	7/27/2020 - 7/27/2021
KESWICK	VIA VENTURA	ROCKCLIFF	LOCALIZED FULL DEPTH REPAIR	6/1/2023 - 6/1/2024
KEVIN	PIONEER	PIONEER	LOCALIZED FULL DEPTH REPAIR WITH POTENTIAL FOR ASPHALT OVERLAY	5/1/2022 - 5/1/2023

**REAL. TEXAS. ROADS
PROJECT SCHEDULE 2020-2024**

Printed 9/4/2020

STREET NAME	FROM	TO	PAVEMENT REHAB METHOD	EXPECTED CONSTRUCTION DURATION
KEYSTONE	KEVIN	KEVIN	LOCALIZED FULL DEPTH REPAIR WITH POTENTIAL FOR ASPHALT OVERLAY	5/1/2022 - 5/1/2023
KIMBELL	KIMBROUGH	TEXAS	ASPHALT RECLAMATION	3/1/2021 - 3/1/2022
LA COSTA	SEA PINES	OCEAN REEF	LOCALIZED FULL DEPTH REPAIR	1/1/2022 - 1/1/2023
LAGOON	DEAD END (2427 LAGOON DR)	FLAMINGO	LOCALIZED FULL DEPTH REPAIR	11/1/2020 - 11/1/2021
LAGOON CIR	CULDESAC	LAGOON	LOCALIZED FULL DEPTH REPAIR	11/1/2020 - 11/1/2021
LAKESIDE	HOLLEY	PARKVIEW	ASPHALT RECLAMATION	8/31/2020 - 12/1/2020
LAMBERT	TOPAZ	JADE	LOCALIZED FULL DEPTH REPAIR	11/1/2020 - 11/1/2021
LARAMIE	PEACHTREE	BRIDGER	LOCALIZED FULL DEPTH REPAIR	7/27/2020 - 7/27/2021
LARCHMONT	BAKER	MOTLEY	LOCALIZED FULL DEPTH REPAIR WITH ASPHALT OVERLAY	6/1/2021 - 6/1/2022
LAS HADAS	PRESTON TRAIL	BOCA RATON	LOCALIZED FULL DEPTH REPAIR	1/1/2022 - 1/1/2023
LEE	RIDGEVIEW	WILLOWBROOK	ASPHALT RECLAMATION	6/1/2021 - 6/1/2022
LETA	ASHWOOD	OCEAN REEF	LOCALIZED FULL DEPTH REPAIR	1/1/2022 - 1/1/2023
LINDSEY	COLLEGE	GROSS	MORE SCOPE DEVELOPMENT NEEDED TO DETERMINE METHOD	2/1/2023 - 2/1/2024
LINFIELD	DOWNING	CULDESAC	LOCALIZED FULL DEPTH REPAIR WITH POTENTIAL FOR ASPHALT OVERLAY	10/1/2022 - 10/1/2023
LIVERPOOL	SAMHOUSTON	PEACHTREE	ASPHALT RECLAMATION	3/1/2021 - 3/1/2022
LOCUST	DAVIS	HOLLEY PARK	MORE SCOPE DEVELOPMENT NEEDED TO DETERMINE METHOD	2/1/2023 - 2/1/2024
LONG CANYON	O' HARE	CORKWOOD	LOCALIZED FULL DEPTH REPAIR	2/1/2023 - 2/1/2024
LONGCOURT	CULDESAC	WARWICK	LOCALIZED FULL DEPTH REPAIR WITH POTENTIAL FOR ASPHALT OVERLAY	10/1/2022 - 10/1/2023
LORRAINE	SAM HOUSTON	CULDESAC	LOCALIZED FULL DEPTH REPAIR	11/1/2021 - 11/1/2022
LOVELL	JOHN GLENN	FULTON	LOCALIZED FULL DEPTH REPAIR WITH ASPHALT OVERLAY	6/1/2021 - 6/1/2022
LUAU	TOWN EAST	PARKSIDE	LOCALIZED FULL DEPTH REPAIR	11/1/2020 - 11/1/2021
LUCILLE	ALLEY SE OF JEANETTE	MONTICELLO	LOCALIZED FULL DEPTH REPAIR	7/27/2020 - 7/27/2021
MAGNOLIA	DOUGLAS	RODEO CENTER	ASPHALT RECLAMATION	2/1/2021 - 2/1/2022
MAHAN	CHOCTAW	CULDESAC	LOCALIZED FULL DEPTH REPAIR	7/27/2020 - 7/27/2021
MARK	BAKER	MOTLEY	LOCALIZED FULL DEPTH REPAIR WITH ASPHALT OVERLAY	6/1/2021 - 6/1/2022
MEADOWBROOK	CULDESAC	JAMES EDWARDS	LOCALIZED FULL DEPTH REPAIR	7/27/2020 - 7/27/2021
MEADOWCREST	MONTICELLO	SPRINGBROOK	LOCALIZED FULL DEPTH REPAIR	7/27/2020 - 7/27/2021
MEADOWGLEN	NORTHWEST	BROOKMEADOW	LOCALIZED FULL DEPTH REPAIR	1/1/2022 - 1/1/2023
MEANDERING	GALLOWAY	VIA DEL NORTE	LOCALIZED FULL DEPTH REPAIR	2/1/2023 - 2/1/2024
MEANDERING	LONGCOURT	GALLOWAY	LOCALIZED FULL DEPTH REPAIR WITH POTENTIAL FOR ASPHALT OVERLAY	10/1/2022 - 10/1/2023
MELTON	BRUTON	CULDESAC	ASPHALT RECLAMATION	2/1/2021 - 2/1/2022
MILITARY	DARIEN	GLENRIDGE	ASPHALT RECLAMATION	11/1/2021 - 11/1/2022
MIMOSA	GALLOWAY	BELTLINE	ASPHALT RECLAMATION	8/31/2020 - 12/1/2020
MONTCLAIR	GALLOWAY	VILLAGE GREEN	LOCALIZED FULL DEPTH REPAIR	1/1/2022 - 1/1/2023
MONTICELLO	SYBIL	SOUTH PARKWAY	LOCALIZED FULL DEPTH REPAIR	11/1/2021 - 11/1/2022
MORELAND	BAKER	MOTLEY	LOCALIZED FULL DEPTH REPAIR WITH ASPHALT OVERLAY	6/1/2021 - 6/1/2022
MOUNT PLEASANT	SPRING LAKE	EDGEMONT	LOCALIZED FULL DEPTH REPAIR WITH POTENTIAL FOR ASPHALT OVERLAY	2/1/2022 - 2/1/2023
MOUNT VERNON	SYBIL	MONTICELLO	LOCALIZED FULL DEPTH REPAIR	11/1/2021 - 11/1/2022
MT VERNON	HERMITAGE	SYBIL	LOCALIZED FULL DEPTH REPAIR	7/27/2020 - 7/27/2021
NAROB	WOODCREST	EDGEMONT	LOCALIZED FULL DEPTH REPAIR WITH POTENTIAL FOR ASPHALT OVERLAY	2/1/2022 - 2/1/2023
NATCHEZ	RANGE	WILDERNESS	LOCALIZED FULL DEPTH REPAIR	4/1/2021 - 10/1/2021
NEWSOME	BELTLINE	PIONEER	LOCALIZED FULL DEPTH REPAIR WITH POTENTIAL FOR ASPHALT OVERLAY	5/1/2022 - 5/1/2023
NORTHVIEW	BAKER	MOTLEY	LOCALIZED FULL DEPTH REPAIR WITH ASPHALT OVERLAY	6/1/2021 - 6/1/2022
NORTHWEST CT	GRINNELL	6220 NORTHWEST CT	LOCALIZED FULL DEPTH REPAIR	1/1/2022 - 1/1/2023
O' HARE	GREEN CANYON	HARDWOOD	LOCALIZED FULL DEPTH REPAIR	2/1/2023 - 2/1/2024
OATES CT	TETON	CULDESAC	LOCALIZED FULL DEPTH REPAIR	1/1/2022 - 1/1/2023

**REAL. TEXAS. ROADS
PROJECT SCHEDULE 2020-2024**

Printed 9/4/2020

STREET NAME	FROM	TO	PAVEMENT REHAB METHOD	EXPECTED CONSTRUCTION DURATION
OCEAN REEF	BOCA RATON	SEA PINES	LOCALIZED FULL DEPTH REPAIR	1/1/2022 - 1/1/2023
OLD LONDON	SH 352	SAM HOUSTON	ASPHALT RECLAMATION	3/1/2021 - 3/1/2022
OLYMPIA	NORTHWEST	CULDESAC	LOCALIZED FULL DEPTH REPAIR	6/1/2023 - 6/1/2024
OMAR	BROOK MEADOW	STROUD	LOCALIZED FULL DEPTH REPAIR	1/1/2022 - 1/1/2023
ORANGE	ROLLINGWOOD	RIDGEFIELD	ASPHALT RECLAMATION	11/1/2021 - 11/1/2022
ORCHID	POWELL CIR	DAFFODIL	RECONSTRUCTION	2/1/2021 - 2/1/2022
OSAGE	BLACKFOOT	MESQUITE VALLEY	LOCALIZED FULL DEPTH REPAIR	4/1/2020 - 1/1/2021
OVERLAND	NATCHEZ	BELTLINE	LOCALIZED FULL DEPTH REPAIR	4/1/2021 - 10/1/2021
PADDY	DAVIS	NEWSOME	ASPHALT RECLAMATION	3/1/2021 - 3/1/2022
PALOS VERDES	NORTHWEST	BARNES BRIDGE	LOCALIZED FULL DEPTH REPAIR	6/1/2023 - 6/1/2024
PANOLA	CHILDRESS	SHACKELFORD	LOCALIZED FULL DEPTH REPAIR WITH POTENTIAL FOR ASPHALT OVERLAY	10/1/2022 - 10/1/2023
PARK	EASTSIDE	SIERRA	LOCALIZED FULL DEPTH REPAIR WITH POTENTIAL FOR ASPHALT OVERLAY	5/1/2022 - 5/1/2023
PARK	GALLOWAY	BELTLINE	ASPHALT RECLAMATION	8/31/2020 - 12/1/2020
PARKMONT	CULDESAC	CRANSTON	LOCALIZED FULL DEPTH REPAIR WITH POTENTIAL FOR ASPHALT OVERLAY	10/1/2022 - 10/1/2023
PARKSIDE	BAKER	EASTBROOK	LOCALIZED FULL DEPTH REPAIR	11/1/2020 - 11/1/2021
PAZA	BELTLINE	WILKINSON	ASPHALT RECLAMATION	10/1/2022 - 10/1/2024
PECOS	BRAZORIA	SHACKELFORD	LOCALIZED FULL DEPTH REPAIR WITH POTENTIAL FOR ASPHALT OVERLAY	10/1/2022 - 10/1/2023
PERKINS	KIMBROUGH	TEXAS	ASPHALT RECLAMATION	3/1/2021 - 3/1/2022
PHILIP	DAVIS	NEWSOME	ASPHALT RECLAMATION	3/1/2021 - 3/1/2022
PICADILLY	OLD LONDON	PEACHTREE	ASPHALT RECLAMATION	3/1/2021 - 3/1/2022
PIKES PEAK	OVERLAND	CULDESAC	LOCALIZED FULL DEPTH REPAIR	4/1/2021 - 10/1/2021
PINEHURST	LA PRADA	GALLOWAY	LOCALIZED FULL DEPTH REPAIR	1/1/2022 - 1/1/2023
PLACID	NORTHWEST	OLYMPIA	LOCALIZED FULL DEPTH REPAIR	6/1/2023 - 6/1/2024
PORTSMOUTH	WOODLAWN	HERMITAGE	LOCALIZED FULL DEPTH REPAIR	7/27/2020 - 7/27/2021
POTOMAC	WOODLAWN	HERMITAGE	LOCALIZED FULL DEPTH REPAIR	7/27/2020 - 7/27/2021
POWELL CIR	POWELL RD	SANDY	RECONSTRUCTION	2/1/2021 - 2/1/2022
POWELL DR	POWELL RD	POWELL CIR	RECONSTRUCTION	2/1/2021 - 2/1/2022
POWELL RD	POTTER	SANDY	RECONSTRUCTION	2/1/2021 - 2/1/2022
PRAIRIE	GREEN CANYON	HUNTERS	LOCALIZED FULL DEPTH REPAIR	2/1/2023 - 2/1/2024
PRESTON TRAIL	OATES	BOCA RATON	LOCALIZED FULL DEPTH REPAIR	1/1/2022 - 1/1/2023
PYRAMID	WOODCREST	EDGEMONT	LOCALIZED FULL DEPTH REPAIR WITH POTENTIAL FOR ASPHALT OVERLAY	2/1/2022 - 2/1/2023
QUAIL HOLLOW	AMERICANA	POTEET	LOCALIZED FULL DEPTH REPAIR	11/1/2020 - 11/1/2021
QUAPAW	BLACKFOOT	MESQUITE VALLEY	LOCALIZED FULL DEPTH REPAIR	4/1/2020 - 1/1/2021
RED ASH	GREEN CANYON	CULDESAC	LOCALIZED FULL DEPTH REPAIR	2/1/2023 - 2/1/2024
REDWOLF	BOXWOOD	TOWN EAST	LOCALIZED FULL DEPTH REPAIR	2/1/2023 - 2/1/2024
REESLING	FARRINGTON	FARRINGTON	LOCALIZED FULL DEPTH REPAIR WITH POTENTIAL FOR ASPHALT OVERLAY	10/1/2022 - 10/1/2023
RETRIEVER	HOLLOWBEND	BRUSHWOOD	LOCALIZED FULL DEPTH REPAIR	11/1/2020 - 11/1/2021
RIDGEFIELD	DARIEN	SH 352	ASPHALT RECLAMATION	11/1/2021 - 11/1/2022
RIVERPORT	VILLAGE GREEN	PINEHURST	LOCALIZED FULL DEPTH REPAIR	1/1/2022 - 1/1/2023
ROBERT JONES	CHILDRESS	PANOLA	LOCALIZED FULL DEPTH REPAIR WITH POTENTIAL FOR ASPHALT OVERLAY	10/1/2022 - 10/1/2023
ROBINHOOD	PICADILLY	SAM HOUSTON	ASPHALT RECLAMATION	3/1/2021 - 3/1/2022
ROCKCLIFF	KESWICK	VIA SEVILLA	LOCALIZED FULL DEPTH REPAIR	6/1/2023 - 6/1/2024
ROCKCREST	O' HARE	SUGARBERRY	LOCALIZED FULL DEPTH REPAIR	2/1/2023 - 2/1/2024
ROCKY	MEADOWBROOK	TIMBERVIEW	LOCALIZED FULL DEPTH REPAIR	7/27/2020 - 7/27/2021
ROLLINGWOOD	MILITARY	SH 352	ASPHALT RECLAMATION	11/1/2021 - 11/1/2022
RUGEL	DAVIS	COLLEGE	MORE SCOPE DEVELOPMENT NEEDED TO DETERMINE METHOD	2/1/2023 - 2/1/2024

**REAL. TEXAS. ROADS
PROJECT SCHEDULE 2020-2024**

Printed 9/4/2020

STREET NAME	FROM	TO	PAVEMENT REHAB METHOD	EXPECTED CONSTRUCTION DURATION
RUPARD	AGNEW	PAZA	ASPHALT RECLAMATION	10/1/2023 - 10/1/2024
RUTHERFORD	EULANE	SIERRA	LOCALIZED FULL DEPTH REPAIR WITH POTENTIAL FOR ASPHALT OVERLAY	5/1/2022 - 5/1/2023
SANDY	POWELL	RODEO CENTER	LOCALIZED FULL DEPTH REPAIR	2/1/2021 - 2/1/2022
SCHIRRA	JOHN GLENN	GUS THOMASSON	LOCALIZED FULL DEPTH REPAIR WITH ASPHALT OVERLAY	6/1/2021 - 6/1/2022
SEA PINES	LETA	CULDESAC	LOCALIZED FULL DEPTH REPAIR	1/1/2022 - 1/1/2023
SEABREEZE	BAHAMAS	FLAMINGO	LOCALIZED FULL DEPTH REPAIR	11/1/2020 - 11/1/2021
SEMINOLE	OSAGE	QUAPAW	LOCALIZED FULL DEPTH REPAIR	4/1/2020 - 1/1/2021
SHACKELFORD	PANOLA	DEVONSHIRE	LOCALIZED FULL DEPTH REPAIR WITH POTENTIAL FOR ASPHALT OVERLAY	10/1/2022 - 10/1/2023
SHADWELL	WOODLAWN	HERMITAGE	LOCALIZED FULL DEPTH REPAIR	7/27/2020 - 7/27/2021
SIERRA	PIONEER	EULANE	LOCALIZED FULL DEPTH REPAIR WITH POTENTIAL FOR ASPHALT OVERLAY	5/1/2022 - 5/1/2023
SIERRA	WILKINSON	PIONEER	TO BE DETERMINED	10/1/2023 - 10/1/2024
SOUTH PARKWAY	PEACHTREE	US 80	RECONSTRUCTION	10/1/2023 - 10/1/2024
SPRING LAKE	SAVAGE	EDGEMONT	LOCALIZED FULL DEPTH REPAIR WITH POTENTIAL FOR ASPHALT OVERLAY	2/1/2022 - 2/1/2023
SPRINGBROOK	SYBIL	SKYLINE	LOCALIZED FULL DEPTH REPAIR	7/27/2020 - 7/27/2021
STAFFORD	JOHN GLENN	GUS THOMASSON	LOCALIZED FULL DEPTH REPAIR WITH ASPHALT OVERLAY	6/1/2021 - 6/1/2022
STEPHENSON	GALLOWAY	US 80	LOCALIZED FULL DEPTH REPAIR	2/1/2023 - 2/1/2024
STONEY GLEN	LA PRADA	BROOKHOLLOW	LOCALIZED FULL DEPTH REPAIR	11/1/2021 - 11/1/2022
STROUD	OMAR	VALLEY MILLS	LOCALIZED FULL DEPTH REPAIR	1/1/2022 - 1/1/2023
SUGARBERRY	ROCKCREST	TOWN EAST	LOCALIZED FULL DEPTH REPAIR	2/1/2023 - 2/1/2024
SYBIL	SKYLINE	MT VERNON	LOCALIZED FULL DEPTH REPAIR	7/27/2020 - 7/27/2021
SYBIL	MT VERNON	LUCILLE	LOCALIZED FULL DEPTH REPAIR WITH ASPHALT OVERLAY	6/1/2021 - 6/1/2022
SYCAMORE	CULDESAC (NORTH WOODCREST)	EDGEMONT	LOCALIZED FULL DEPTH REPAIR WITH POTENTIAL FOR ASPHALT OVERLAY	2/1/2022 - 2/1/2023
TETON	GRINNELL	OATES	LOCALIZED FULL DEPTH REPAIR	1/1/2022 - 1/1/2023
TEXAS	KIMBELL	PERKINS	ASPHALT RECLAMATION	3/1/2021 - 3/1/2022
TIMBERVIEW	PEACHTREE	CULDESAC	LOCALIZED FULL DEPTH REPAIR	7/27/2020 - 7/27/2021
TOPAZ	ABSTON	BAMBOO	LOCALIZED FULL DEPTH REPAIR	11/1/2020 - 11/1/2021
TRADEWIND	BAHAMAS	FLAMINGO	LOCALIZED FULL DEPTH REPAIR	11/1/2020 - 11/1/2021
UVALDE	CHILDRESS	SHACKELFORD	LOCALIZED FULL DEPTH REPAIR WITH POTENTIAL FOR ASPHALT OVERLAY	10/1/2022 - 10/1/2023
VIA AVENIDA	PALOS VERDES	VIA VENTURA	LOCALIZED FULL DEPTH REPAIR	6/1/2023 - 6/1/2024
VIA BALBOA	PALOS VERDES	VIA VALENCIA	LOCALIZED FULL DEPTH REPAIR	6/1/2023 - 6/1/2024
VIA BRAVO	VIA DEL REY	VIA AVENIDA	LOCALIZED FULL DEPTH REPAIR	6/1/2023 - 6/1/2024
VIA CORONA	VIA SEVILLA	VIA VENTURA	LOCALIZED FULL DEPTH REPAIR	6/1/2023 - 6/1/2024
VIA DEL REY	PALOS VERDES	VIA AVENIDA	LOCALIZED FULL DEPTH REPAIR	6/1/2023 - 6/1/2024
VIA SEVILLA	VIA DEL NORTE	ROCKCLIFF	LOCALIZED FULL DEPTH REPAIR	6/1/2023 - 6/1/2024
VIA VALENCIA	VIA BALBOA	VIA BALBOA	LOCALIZED FULL DEPTH REPAIR	6/1/2023 - 6/1/2024
VIA VENTURA	KESWICK	BARNES BRIDGE	LOCALIZED FULL DEPTH REPAIR	6/1/2023 - 6/1/2024
VILLAGE GREEN	LA PRADA	RIVERPORT	LOCALIZED FULL DEPTH REPAIR	1/1/2022 - 1/1/2023
VIRGIE JOE	RUTHERFORD	RUTHERFORD	LOCALIZED FULL DEPTH REPAIR WITH POTENTIAL FOR ASPHALT OVERLAY	5/1/2022 - 5/1/2023
VIVA	TOWN EAST	PARKSIDE	LOCALIZED FULL DEPTH REPAIR WITH ASPHALT OVERLAY	6/1/2021 - 6/1/2022
WAGONER	PADDY	PHILIP	ASPHALT RECLAMATION	3/1/2021 - 3/1/2022
WALKER	DAVIS	PECAN	MORE SCOPE DEVELOPMENT NEEDED TO DETERMINE METHOD	2/1/2023 - 2/1/2024
WARM SPRINGS	LUCILLE	MONTICELLO	LOCALIZED FULL DEPTH REPAIR	7/27/2020 - 7/27/2021
WARWICK	CRANSTON	GALLOWAY	LOCALIZED FULL DEPTH REPAIR WITH POTENTIAL FOR ASPHALT OVERLAY	10/1/2022 - 10/1/2023
WATERFORD	VILLAGE GREEN	PINEHURST	LOCALIZED FULL DEPTH REPAIR	1/1/2022 - 1/1/2023
WELCH	PERKINS	FLORENCE	ASPHALT RECLAMATION	3/1/2021 - 3/1/2022
WHIT	MORELAND	MOTLEY	LOCALIZED FULL DEPTH REPAIR WITH ASPHALT OVERLAY	6/1/2021 - 6/1/2022

REAL. TEXAS. ROADS
PROJECT SCHEDULE 2020-2024

Printed 9/4/2020

STREET NAME	FROM	TO	PAVEMENT REHAB METHOD	EXPECTED CONSTRUCTION DURATION
WHITEWING	HOLLOWBEND	BRUSHWOOD	LOCALIZED FULL DEPTH REPAIR	11/1/2020 - 11/1/2021
WHITSON	ASHWOOD	GLENEAGLE	LOCALIZED FULL DEPTH REPAIR	1/1/2022 - 1/1/2023
WICHITA	GOLDEN GROVE	FARLEY	LOCALIZED FULL DEPTH REPAIR	7/27/2020 - 7/27/2021
WILDERNESS	GALLOWAY	HIGH PLAINS	LOCALIZED FULL DEPTH REPAIR	4/1/2021 - 10/1/2021
WILKINSON	PAZA	SIERRA	ASPHALT RECLAMATION	10/1/2023 - 10/1/2024
WOODBIDGE	SH 352	MILITARY	ASPHALT RECLAMATION	11/1/2021 - 11/1/2022
WOODCREST	HICKORY TREE	SPRING LAKE	LOCALIZED FULL DEPTH REPAIR WITH POTENTIAL FOR ASPHALT OVERLAY	2/1/2022 - 2/1/2023
WOODLAWN	SKYLINE	HERMITAGE	LOCALIZED FULL DEPTH REPAIR	7/27/2020 - 7/27/2021
YELLOWSTONE	BIG BEND	GRINNELL	LOCALIZED FULL DEPTH REPAIR	1/1/2022 - 1/1/2023
YORKTOWN	WOODLAWN	HERMITAGE	LOCALIZED FULL DEPTH REPAIR	7/27/2020 - 7/27/2021
ZAVALA	CULDESAC	HUTCHINSON	LOCALIZED FULL DEPTH REPAIR WITH POTENTIAL FOR ASPHALT OVERLAY	10/1/2022 - 10/1/2023